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gﬁt.ir;“;gmreyl)ci :trrlz 2 tOf Engineers Garnett Patterson Gymnasium
2001 10th Street, N.W.

P.O. Box 1715 ’

Baltimore, Maryland 21203-1715 Renovation

Type of Project: Renovation
Project Phase: Construction

Authorization: SEC. 132 Omnibus Consolidated
Appropriations Act of 1998.

Background: Garnett Patterson Middle School, located at 2001 10th street, N.W., was
originally built in 1928. During the construction of the Washington Metro Station on U Street,
the School’s original gymnasium foundation was undermined. This resulted in the structural
failure of the foundation and framing systems. The gymnasium was substantially razed,
approximately 10 years ago. A temporary pre-engineered gymnasium was constructed several
years ago. This project’s scope is to demolish the temporary structure and to build a new
gymnasium within the same limitations of the site (55,547 SF). The gymnasium addition will
add approximately 12,365 SF. The gross building area of the school with the addition will be
approximately 69,000 SF. Current plans call for the inclusion on an elevator within the 1928
building to upgrade its ADA deficiency, demolition of the temporary gymnasium, and
construction of the new Gymnasium.

Status: Pre-construction activities began in June 2003 to partially abate the attic in
preparation for hit penetration by the new elevator shaft. Demolition of the existing gym
commenced and ended in early July 2003. The building permit was issued at the end of
August 2003, at which time Notice to Proceed to RJ Crowley was issued and main
construction activities started on 9/1/2003. The Gym is 99% complete, awaiting Certificate of
Occupancy.

For more information regarding Garnett Patterson Gym, contact Mr. Michael J. Rogers,
CENAB-DCPO, at 202-437-8281, or email Michael.J.Rogers@nab02.usace.army.mil
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U.S. Army Corps of Engineers Garnett Patterson Gymnasium
Baltimore District
P.O. Box 1715 )
Baltimore, Maryland 21203-1715 Renovation
Contract Information:
Contractor Type Contract | Amount Scope
URS DC $407,939 Design
R J Crowley DC $4,113,301 Construction
Construction
Co.

For more information regarding Garnett Patterson Gym contact Mr. Michael J. Rogers,
CENAB-DCPO, at 202-437-8281, or email Michael.J.Rogers@nab02.usace.army.mil



